
Schedule of Products and Due Dates

PIR-08-047-01
NASA

Page 1 of 4
Schedule of Products

PIR-08-047-01
NASA

Page 1 of 4
Schedule of Products

py(ies) h ma h f t l tter ) 10/1/2009 12/1/2009 5/15/2010 5/15/2010

Task 
Number

Task 
Name

Product(s)
Planned Start 

Date
Due Date

Revised Start 
Date

Revised Due 
Date

1.1 Attend Kick-off Meeting
Updated Schedule of Products 8/11/2009 9/9/2009 1/4/2010 1/14/2010
Updated List of Match Funds 8/11/2009 9/9/2009 1/4/2010 1/14/2010
Updated List of Permits 8/11/2009 9/9/2009 1/4/2010 1/14/2010
Kick-off Meeting Agenda (CEC) 8/11/2009 9/9/2009 1/4/2010 1/14/2010

1.2 Critical Project Review Meetings

1st  CPR 
Meeting

CPR Report 4/15/2010 4/29/2010 7/1/2010 7/15/2010
Agenda and a list of expected participants (CEC) 4/15/2010 4/29/2010 7/1/2010 7/15/2010
Schedule for written determination (CEC) 4/15/2010 4/29/2010 7/1/2010 7/15/2010
Written determination (CEC) 4/29/2010 5/13/2010 7/15/2010 7/29/2010

2nd 
CPR 

Meeting

CPR Report 7/15/2010 7/22/2010 5/12/2011 5/26/2011
Agenda and a list of expected participants (CEC) 7/15/2010 7/29/2010 5/12/2011 5/26/2011
Schedule for written determination (CEC) 7/15/2010 7/29/2010 5/12/2011 5/26/2011
written determination (CEC) 7/29/2010 8/12/2010 5/26/2011 6/9/2011

1.3 Final Meeting
Written documentation of meeting agreements 3/15/2010 3/22/2010 11/3/2011 11/10/2011
Schedule for completing closeout activities 3/15/2010 3/22/2010 11/3/2011 11/10/2011

1.4 Monthly Progress Report

Monthly Progress Reports

Upon full 
execution of 
agreement.

The 10th of each 
month during the 
approved term of 
this Agreement

No Change No Change

1.5 Final Report
Draft Outline of the Final Report 1/3/2011 3/30/2011 9/8/2011 11/10/2011
Final Outline of the Final Report 2/15/2011 3/15/2011 11/10/2011 12/15/2011
Draft Final Report 2/18/2011 3/15/2011 11/10/2011 12/15/2011
Final Report 1/21/2011 3/15/2011 12/15/2011 1/12/2012

1.6 Identify and Obtain Matching Funds
Letter regarding match funds or stating that no 
match funds are provided

10/1/2009 12/1/2009 5/15/2010 5/15/2010

Copy(ies) of each match fund commitment letter(s) Co of eac tc und commitmen e (s
(if applicable)

10/1/2009 12/1/2009 5/15/2010 5/15/2010

Letter(s) for new match funds (if applicable) 10/1/2009 Within 10 days of 
identifying new 

match funds

5/15/2010 5/15/2010

Letter that match funds were (reduced if applicable) 10/1/2009 Within 10 days of 
identifying new 

match funds

No Change No Change

1.7 Identify and Obtain Required Permits
Letter documenting the permits or stating that no 
permits are required

11/2/2009 11/2/2009 7/15/2010 7/15/2010

A Copy of each approved permit (if applicable) 11/30/2009 Within 10 days of 
receiving each 

permit

9/15/2010 9/15/2010

Updated list of permits as they change during the 
term of the agreement (if applicable)

N/A Within 10 days of 
change in list of 

permits

No Change No Change

Updated schedule for acquiring permits as changes 
occur during the term of the agreement (if 
applicable)

N/A Within 10 days of 
change in list of 

permits

7/15/2011 7/15/2011

2 TECHNICAL TASKS
2.1 Set up Wet Lab and Outside Tanks

Letter confirming that test facilities have been 
established

9/15/2009 10/15/2009 6/1/2010 6/1/2010

Protocol for safely conducting experiments with 
municipal wastewater

10/15/2009 11/17/2009 6/1/2010 7/1/2010

Interim progress report 11/3/2009 2/1/2010
2.2 OMEGA Integrity Tests

Test Plan 9/15/2009 11/17/2009 5/15/2010 7/15/2010
Multiple OMEGA designs at different scales 11/17/2009 4/1/2010 6/15/2010 7/15/2010
Criteria for building OMEGA's that will withstand 
conditions at sea

2/15/2010 3/1/2011 5/15/2010 7/15/2010

Functional Moorings in approved locations 3/15/2010 3/1/2011 6/15/2010 7/15/2010
Interim progress report 4/1/2010 4/15/2010 7/15/2010 7/29/2010

2.3 Filling, Dewatering, and Harvesting Tests
Test Plan 8/13/2009 11/17/2009 6/15/2010 7/15/2010
Interim progress report 8/13/2009 11/17/2009 9/15/2010 11/15/2010
Critical Design Review meeting report 11/17/2009 3/15/2010 12/15/2010 12/15/2010
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2.4 Algae Growth and Lipid extraction
Test Plan 8/13/2009 11/17/2009 5/15/2010 7/15/2010
Cost model based on biomass, products, and 
services

11/17/2009 4/1/2010 9/15/2010 9/15/2010

Interim progress report 4/1/2010 6/1/2010 12/15/2010 12/15/2010
Critical Design Review meeting report 6/1/2010 7/1/2010 12/15/2010 12/15/2010

2.5 Ocean Deployment and scale up
Test Plan 1/15/2010 2/15/2010 5/15/2010 7/15/2010
Precedent for using OMEGAs in California costal 
waters

2/15/2010 3/1/2010 9/15/2010 9/15/2010

Report of growth and lipid production at sea 11/17/2009 3/15/2010 12/15/2011 12/15/2011
Information about the impact of OMEGAs on marine 
ecosystem

3/15/2010 3/1/2011 12/15/2011 12/15/2011

Critical Interim progress report for OMEGA feasibility 4/15/2010 6/15/2010 9/15/2011 12/15/2011

3.1 Technology Transfer and Commercialization Activities
Technology Transfer Plan (No Draft) 1/17/2011 2/22/2011 5/15/2010 12/15/2011
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